

Task Name	Assigned To	Q3			Q4			Q1			Q2			Q3				
		Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep		
Construction Drawings					Construction Drawings													
Submit to ACOE by Boswell	Boswell				Submit to ACOE by Boswell													
ACOE Review	Boswell				ACOE Review													
Bid Process					Bid Process													
Negotiate Stevens Agreement	Admin				Negotiate Stevens Agreement													
Stevens Agreement	Council				Stevens Agreement													
Finalize Specs to Reflect if Stevens	Boswell				Finalize Specs to Reflect if Stevens Agreement Reached													
Advertise Bids	Boswell				Advertise Bids													
Bid Opening	Admin				Bid Opening													
Review Bids & Recommend	Legal & Boswell				Review Bids & Recommend													
Award Bid	Council				Award Bid													
Construction					Construction													
Demolition & Piles	Boswell							Demolition & Piles										
Rebuild	Boswell										Rebuild							